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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
3100 Port of Benton. Blvd • Richland, WA 99352 • (509) 372-7950

November 23, 2005

Mr. Keith A. Klein
Richland Operations Office
United States Department of Energy
P.O. Box 550, MSIN: A7-50
Richland, Washington 99354

Dear Mr. Klein:

Re: Completion of Hanford Federal Faci
li

ty Agreement and Consent Order (Tri-Party
Agreement) Target Milestone M-81 - 14-TO I, Complete Fuel Storage Faci lity Sodium
Drain Due April 30, 2007

The Washington State Department of Ecology (Ecology) received your le
tt

er 06-AMRC-0007 G1 ^^qdated October 26, 2005, regarding the completion of Tri-Party Agreement Target Milestone
M-81 -14-TO 1, Complete Fuel Storage Facility Sodium Drain, due April 30, 2007.

Ecology attended a meeting at the Fast Flux Test Faci lity on November 21, 2005, to discuss the
sodium drain procedures. We also visually observed the equipment and hardwa re associated
with the draining, procedure. Based on our observations and the information provided, Ecology
concurs that the United States Department of Energy-Richl and Operations Office has completed
the requirements of the Tri-Party Agreement Target Milestone M-81-14-TO 1.

If you have any questions, please contact meat (509) 372-7885 or Jeff Ayres at (509) 372-7881.

Sincerely,

Rick Bond
Transition Project Manager
Nuclear Waste Program
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cc:	 see next page
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